ITEM N

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 1
* 8-5501 NC 12-US 70, IMPLEMENTATION OF WAYSHOWING AND CONSTRUCTION  FY 2012 - $251,000 (DP)
CARTERET VISITOR ORIENTATION. $251,000
HYDE ADD PROJECT FUNDED WITH SCENIC BYWAYS
DARE GRANT. PROJECT LOCATED IN DIVISION 1 AND
DIVISION 2.
DIVISION 12
* C-5556 SR 2395 (MAZEPPA ROAD) AT NC 115. EXTEND RIGHT ~ PRELIM. ENG. FY 2012- $17,000 CMAQ
IREDELL TURN LANE. FY 2012- $4,000 L
ADD PROJECT FUNDED WITH CONGESTION RIGHT-OF-WAY  FY 2013- $17,000 CMAQ
MITIGATION AIR QUALITY (CMAQ) FUNDING. FY 2013- $4,000 L
CONSTRUCTION  FY 2014- $134,000 CMAQ
FY 2014- $34,000 L
$210,000
DIVISION 14
*R-5524 SR 2277/SR 3526 (OLD FANNING BRIDGE ROAD), CONSTRUCTION  FY2013-  $1,700,000 (S)
BUNCOMBE CONSTRUCT IMPROVEMENTS TO OLD FANNING $1,700,000
HENDERSON BRIDGE ROAD AND CONSTRUCT NEW ACCESS ROAD
INTO FERNCLIFF INDUSTRIAL PARK.
PROJECT NEEDED TO ACCOMMODATE NEW
INDUSTRIAL FACILITY.
* 8-5500 BLUE RIDGE PARKWAY, INVENTORY AND INTEGRITY ENGINEERING FY 2012 - $300,000 (DP)
YANCEY ASSESSMENT OF HISTORIC BUILDINGS, BRIDGES, AND $300,000
JACKSON TUNNELS ON THE BLUE RIDGE PARKWAY.
SWAIN ADD PROJECT FUNDED WITH SCENIC BYWAYS GRANT.
HAYWOOD
ASHE
BUNCOMBE
TRANSYLVANIA
AVERY
WATAUGA
ALLEGHANY
CALDWELL
BURKE
WILKES
McDOWELL
MITCHELL
HENDERSON
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DIVISION 1
* R-2545AA
TYRRELL

*R-2545AB
TYRRELL

*R-2545B
DARE
TYRRELL

* R-4467
PERQUIMANS

DIVISION 3
* B-4929
PENDER

DIVISION 4
*B-5124
NASH

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

US 64, EAST OF COLUMBIA TO WEST OF SR 1229 (OLD
US 64) AT ALLIGATOR RIVER

DELAY RIGHT OF WAY FROM FY 14 TO FY 16 AND
CONSTRUCTION FROM FY 16 TO FY 18 TO ALLOW
ADDITIONAL TIME FOR PLANNING.

US 64, WEST OF SR 1229 (OLD US 64) AT ALLIGATOR
RIVER TO WEST OF ALLIGATOR RIVER

DELAY RIGHT OF WAY FROM FY 14 TO FY 16 AND
CONSTRUCTION FROM FY 16 TO FY 18 TO ALLOW
ADDITIONAL TIME FOR PLANNING.

US 64, WEST OF ALLIGATOR RIVER TO EAST OF SR
1153 (OLD FERRY LANDING ROAD)

DELAY RIGHT OF WAY AND CONSTRUCTION FROM FY

14 TOFY 16 TO ALLOW ADDITIONAL TIME FOR
PLANNING.

US 17 BUSINESS/NC 37, EAST OF PERQUIMANS RIVER
BRIDGE TO NC 37 IN HERTFORD. CONSTRUCT A NEW
ROADWAY ON PILINGS AND REPLACE BRIDGE NO. 8.
INCLUDES B-4923.

DELAY RIGHT OF WAY FROM FY 15 TO FY 16 AND
CONSTRUCTION FROM FY 17 TO FY 18 TO ALLOW
ADDITIONAL TIME FOR PLANNING.

NC 50/NC 210, REPLACE BRIDGE NO. 16 OVER
INTRACOASTAL WATERWAY.

DELAY RIGHT OF WAY FROM FY 14 TO FY 15 AND
CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW
ADDITIONAL TIME FOR PLANNING AND DESIGN.

US 301, REPLACE BRIDGE NO. 151 OVER SWIFT
CREEK, BRIDGE NO. 451 AND BRIDGE NO. 85 OVER
SWIFT CREEK OVERFLOW.

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 TO
ALLOW ADDITIONAL TIME TO INCLUDE ANOTHER
BRIDGE IN PROJECT SCOPE.
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RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

UTILITIES
RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

RIGHT-OF-WAY
MITIGATION
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FY 2016 -
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FY 2018 -

FY 2016 -

FY 2016

FY 2016 -
FY 2016 -
FY 2018 -

FY 2015 -
FY 2015 -
FY 2016 -
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FY 2018 -

FY 2014 -
FY 2014 -
FY 2015 -

$1,730,000

$19,530,000

$1,300,000
$41,500,000
$42,800,000

$1,220,000

- $208,200,000

$209,420,000

$1,500,000
$4,000

$28,504,000

$1,100,000
$3,070,000
$154,000
$22,300,000
$22,300,000
$48,924,000

$200,000
$1,000
$2,000,000
$2,201,000

$17,800,000

$27,000,000
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ITEM N

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 5
B-4944 SR 1140, REPLACE BRIDGE NO. 225 OVER KNAPP UTILITIES FY 2013 - $15,000 (NFA)
GRANVILLE REEDS CREEK. RIGHT-OF-WAY  FY 2013 - $50,000 (NFA)
DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND MITIGATION FY 2013 - $10,000 (NFA)
CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW CONSTRUCTION  FY2014-  $500,000 (NFA)
ADDITIONAL TIME FOR DESIGN. $575,000
-5311 -440 / US 64, 1-40 (EXIT 301) TO NORTH OF US 64-264 CONSTRUCTION  FY2012-  $625,000 (IM)
WAKE (KNIGHTDALE BYPASS). PAVEMENT REHABILITATION FY 2013- $16,234,000 (IM)
AND ITS DEPLOYMENT ON ALTERNATE ROUTES FOR FY 2014 - $16,233,000 (IM)
TRAFFIC MANAGEMENT. FY 2015- $16,233,000 (IM)
DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO $49,325,000
COMBINE WITH I-5338 FOR DESIGN-BUILD LET.
(NOTE: ITS DEPLOYMENT REMAINS IN FY 12.)
-5338 -40 / US 64, WEST OF SR 1319 (JONES-FRANKLIN CONSTRUCTION  FY2012-  $625,000 (IM)
WAKE ROAD) TO EAST OF 1-440/US 64 (EXIT 301). WIDENING, FY 2013- $36,300,000 (IM)
PAVEMENT REHABILITATION, AND ITS DEPLOYMENT FY 2014 - $36,300,000 (IM)
ON ALTERNATE ROUTES FOR TRAFFIC MANAGEMENT. FY 2015- $36,300,000 (IM)
ACCELERATE ITS DEPLOYMENT FROM FY 14 TO FY 12 $109,525,000
AND CONSTRUCTION FROM FY 14 TO FY 13 TO
COMBINE WITH I-5311 FOR DESIGN-BUILD LETTING,
*U-4716B SR 1980 (CHURCH STREET), NORFOLK SOUTHERN RIGHT-OF-WAY ~ FY2012-  $634,000 (O)
DURHAM RAILROAD / NC RAILROAD TO SR 1978 (HOPSON CONSTRUCTION  POSTYR-  $1,700,000 (O)
ROAD) REALIGN AND CLOSE CROSSING 734 748M OF $2,334,000
THE NORFOLK SOUTHERN-NORTH CAROLINA
RAILROAD
DELAY CONSTRUCTION FROM FY 13 TO POST YEAR
PENDING RESOLUTION OF PROJECT LETTING
DETAILS.
DIVISION 6
* U-2809A SR 1132 (LEGION ROAD), SR 1131 (CAMERON ROAD) UTILITIES FY2014-  $285,000 (STP)
CUMBERLAND TO SR 1363 (ELK ROAD) RIGHT-OF-WAY ~ FY2014-  $310,000 (STP)
DELAY RIGHT OF WAY FROM FY 12 TO FY 14 AND CONSTRUCTION ~ FY2016-  $3,600,000 (STP)
CONSTRUCTION FROM FY 14 TO FY 16 TO ALLOW. FY 2017-  $3,600,000 (STP)
ADDITIONAL TIME TO REEVALUATE THE CROSS- FY2018-  $3,600,000 (STP)
SECTION OF THE PROJECT AT THE REQUEST OF THE $11,395,000
CITY OF FAYETTEVILLE AND MPO.
*J-2810B SR 1003 (CAMDEN ROAD), HOPE MILLS BYPASS TO CONSTRUCTION  FY 2013- $11,500,000 (STP)
CUMBERLAND OAKLAND AVE $11,500,000

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR DESIGN TO INCLUDE

MEDIAN REQUESTED BY THE DIVISION AND MPO.
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DIVISION 6
*U-2810C
CUMBERLAND

* U-44447B
CUMBERLAND

*J-4444B
CUMBERLAND

* W-5507
ROBESON

DIVISION 7
U-0624
ORANGE

DIVISION 8
R-2501C
RICHMOND

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

SR 1003 (CAMDEN ROAD), OAKLAND AVENUE TO SR
1007 (OWEN DRIVE)

DELAY CONSTRUCTION FROM FY 12 TO FY 14 TO
ALLOW ADDITIONAL TIME FOR DESIGN TO INCLUDE

MEDIAN REQUESTED BY THE DIVISION AND MPO.
NC 210 (MURCHISON ROAD), SR 1613 (HONEYCUTT
ROAD) TO FORT BRAGG BOUNDARY

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO

ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION

AND RIGHT OF WAY ACQUISITION.

NC 210 (MURCHISON ROAD), FORT BRAGG BOUNDARY

TO NORTH OF NC 24/NC 87/NC 210 IN SPRING LAKE
DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO

ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION

AND RIGHT OF WAY ACQUISITION

SR 1529 (MT. OLIVE CHURCH ROAD), US 301 TONC
211. CONSTRUCT PAVED SHOULDERS AND MAKE
CURVE IMPROVEMENTS.

ADD RIGHT OF WAY IN FY 13 NOT PREVIOUSLY

PROGRAMMED. DELAY CONSTRUCTION FROM FY 12

TO FY 14 TO ALLOW ADDITIONAL TIME TO ADDRESS
RIGHT OF WAY ISSUES.

NC 86 (SOUTH COLUMBIA STREET), SR 1906
(PUREFOY ROAD) TO SR 1902 (MANNING DRIVE) IN
CHAPEL HILL. CORRIDOR UPGRADE TO INCLUDE
BICYCLE LANES.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
LESSEN IMPACTS TO UNIVERSITY AND HOSPITAL
FUNCTIONS.

US 1, NORTH OF SR 1606 (FOX ROAD) TO SOUTH OF
SR 1001 (MARSTON ROAD)

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND
CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW
ADDITIONAL TIME FOR DESIGN REVISIONS.

* INDICATES FEDERAL AMENDMENT
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$7,600,000

$20,000

$1,350,000
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DIVISION 9
C-4901
DAVIDSON

U-2579G
FORSYTH

DIVISION 10
C-5537

MECKLENBURG

U-02098
MECKLENBURG

U-3440
CABARRUS

*U-3850
MECKLENBURG

*U-4713B
MECKLENBURG

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

NC RAILROAD, BOWERS TO LAKE IN DAVIDSON
COUNTY. RESTORE DOUBLE TRACK AND GRADE
SEPARATE.

ACCELERATE RIGHT OF WAY FROMFY 13 TO FY 12 TO

REFLECT RAIL DIVISION PRIORITIES.

SR 2667 (HASTINGS HILL ROAD), WINSTON-SALEM
NORTHERN BELTWAY, EASTERN SECTION, BRIDGE
NO. 366 OVER BUSINESS 40 / US 421

ACCELERATE CONSTRUCTION FROM FY 14 TO FY 13
TO AVOID IMPACTS WITH CONSTRUCTION OF U-2579B.

CHARLOTTE, BARTON CREEK GREENWAY IN
CHARLOTTE. CONSTRUCT A CONNECTOR BETWEEN
CLARK'S CREEK AND MALLARD CREEK GREENWAYS.

ACCELERATE CONSTRUCTION FROM FY 15 TO FY 12
SO THAT GREENWAY CAN SERVE AS A

CONSTRUCTION DETOUR DURING THE REPLACEMENT

OF THE BRIDGES CARRYING US 29 (SB AND NB) OVER
MALLARD CREEK (B-4779).

US 74 (INDEPENDENCE BOULEVARD), NC 24/NC 27
(ALBEMARLE ROAD) TO IDLEWILD ROAD
DELAY CONSTRUCTION FROM FY 12 TOFY 13 TO

ALLOW TIME FOR RE-DESIGN REQUESTED BY THE
CITY OF CHARLOTTE.

NC 3, PROPOSED WEST SIDE BYPASS (U-2009) TO SR
1691 (LOOP ROAD) IN KANNAPOLIS. WIDEN TO MULTI-
LANES.

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND
CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW
ADDITIONAL TIME FOR DESIGN

I-277 (JOHN BELK FREEWAY), I-277 (JOHN BELK
FREEWAY) AT 1-77. ADD WESTBOUND LANE
THROUGH I-77 INTERCHANGE IN CHARLOTTE.
DELAY RIGHT OF WAY FROM FY 13 TO FY 17 AND
CONSTRUCTION FROM FY 15 TO FY 18 TO ALLOW
ADDITIONAL TIME TO DEFINE THE SCOPE OF WORK

CAMPUS RIDGE ROAD REALIGNMENT, SR 1009 (JOHN
STREET) TO SR 3457 (CAMPUS RIDGE ROAD)
DESCRIPTION REVISED TO REFLECT NAME CHANGE
TO CAMPUS RIDGE ROAD REALIGNMENT.
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ITEM N

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 11
*R-2915A US 221, US 421 IN WATAUGA COUNTY TO SR 1003 RIGHT-OF-WAY  FY2013-  $720,000 (HP)
WATAUGA (IDLEWILD ROAD) IN ASHE COUNTY UTILITIES FY 2013-  $1,100,000 (STP)
ASHE ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 RIGHT-OF-WAY  FY 2013- $17,680,000 (STP)
AND CONSTRUCTION FROM FY 16 TO FY 15 BASED ON.  MITIGATION FY2014-  $483,000 (STP)
PROJECT PRIORITY. CONSTRUCTION  FY 2015- $11,450,000 (STP)
FY 2016- $11,450,000 (STP)
$42,883,000
*R-2915B US 221, SR 1003 (IDLEWILD ROAD) TO NORTH OF UTILITIES FY2013-  $920,000 (STP)
ASHE SOUTH FORK NEW RIVER RIGHT-OF-WAY  FY2013-  $3,800,000 (STP)
ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 MITIGATION FY2014-  $483,000 (STP)
AND CONSTRUCTION FROM FY 16 TO FY 15 BASED ON.  CONSTRUCTION ~ FY 2015-  $9,150,000 (STP)
PROJECT PRIORITY. FY2016- $9,150,000 (STP)
$23,503,000
DIVISION 12
*1-5000 -85, 1-85/US 321. GEOMETRIC SAFETY RIGHT-OF-WAY ~ FY2014-  $4,700,000 (IM)
GASTON IMPROVEMENTS TO INTERCHANGE. CONSTRUCTION  FY2016-  $9,950,000 (IM)
DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO FY 2017 - $9,950,000 (IM)
ALLOW ADDITIONAL TIME FOR PLANNING. $24,600,000
-5503 -85, MILEPOST 8.4 IN CLEVELAND COUNTY TO CONSTRUCTION ~ FY2012-  $7,000,000 (IMPM)
CLEVELAND MILEPOST 13.9 IN GASTON COUNTY. MILL, PATCH AND $7,000,000
GASTON RESURFACE.
ACCELERATE CONSTRUCTION FROM FY 13 TO FY 12
DUE TO DETERIORATED PAVEMENT CONDITION.
DIVISION 14
B-4122 SR 1117, REPLACE BRIDGE NO. 81 OVER LONG CREEK. CONSTRUCTION  FY 2013-  $725,000 (NFA)
GRAHAM DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO $725,000
ALLOW ADDITIONAL TIME FOR DESIGN.
R-2822B NC 143, WEST BUFFALO CREEK TO NC 143 BUSINESS ~ RIGHT-OF-WAY  FY 2017-  $2,200,000 (DP)
GRAHAM DELAY RIGHT OF WAY FROM FY 16 TO FY 17 AND CONSTRUCTION  FY 2019- $14,900,000 (DP)
CONSTRUCTION FROM FY 18 TO FY 19 TO ALLOW $17,100,000
ADDITIONAL TIME FOR PLANNING.
* R-3623A SR 1538 (BUCK CREEK ROAD), US 64-NC 28 TO ONE RIGHT-OF-WAY  FY2012-  $500,000 (STP)
MACON MILE EAST OF US 64-NC 28. UPGRADE ROADWAY. CONSTRUCTION  FY 2014-  $3,000,000 (STP)
ADD RIGHT OF WAY IN FY 12 NOT PREVIOUSLY $3,500,000
PROGRAMMED.
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ITEM N

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 14
R-5115 US 64/NC 28, US 23/US 441 IN FRANKLIN TONC 106 IN RIGHT-OF-WAY  FY 2014 - $100,000 (S)
MACON HIGHLANDS. CONSTRUCT TRUCK INFORMATION CONSTRUCTION ~ FY 2015-  §$1,000,000 (S)

STATIONS AND TRUCK TURN-AROUNDS. $1,100,000

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND

CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW

ADDITIONAL TIME FOR PLANNING AND DESIGN

STIP DELETIONS

DIVISION 5
* EL-4999 VARIOUS, BICYCLE AND PEDESTRIAN TRAILS IN DELETE. CITY UNABLE TO ACQUIRE RIGHT OF WAY.
DURHAM DURHAM AND DURHAM COUNTY. ACQUISITION OF

RAIL CORRIDORS AND CONSTRUCTION.
DIVISION 6
*1-5500 1-95, LONGBRANCH ROAD (EXIT 71). SAFETY DELETE, WORK TO BE ACCOMPLISHED UNDER
HARNETT IMPROVEMENTS. PROJECT B-5544.
DIVISION 7
*C-5194 VARIOUS, CONSTRUCT SIDEWALKS IN GREENSBORO.  DELETE. WORK TO BE ACCOMPLISHED UNDER C-
GUILFORD 5555,
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